

# Testbed 1 Activities at NIKHHEF



# Testbed 1 Status

---

- ▣ Limited release to users "almost ready"
  - first limited to WP8 "loose cannons"
  - access to LCs estimated for "today"
- ▣ reasons for late delivery (or. 15 Oct):
  - big Globus 2.0 problems
  - some modules assumed 1.1.3 (almost right!)
  - lack of architecture




# Milestones

---

- October 2 - 1<sup>st</sup> Hello World from Globus 2.0
- October 7 - 1<sup>st</sup> Hello World from DG resource broker
- October 29 - demo at CERN



# Validation plan timeline



# NIKHEF Activities

---

## # Big Push in VO services

- VO user database already at NIKHEF
- NIKHEF will run VO data mgmt for
  - Alice, LHCb expts, EO (KNMI) & maybe biomed

## # Testbed Installation (early NIKHEF install)

- Templon, Ton Damen, David Groep, Martijn Steenbakkers already working on installing 1<sup>st</sup> machine



# More NIKHEF Involvement

---

- Templon is an "LC", will be one of 1<sup>st</sup> five users; try to break testbed!
- Templon is primary contact for LHCb

